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Dear Ms. Patterson:
Re:  Work Plan for Operable Unit One (OU1) Groundwater and

Data Gap Investigation - Phase 1A (Work Plan)
South Dayton Dump and Landfill Site Moraine, Ohio (Site)

This Work Plan presents the proposed approach for the OU1 Phase 1A Groundwater and Data
Gap Investigation at the Site. Conestoga-Rovers & Associates (CRA) has prepared this Work
Plan on behalf of the Respondents to the Administrative Settlement Agreement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) of the Site, Docket
No. V-W-06-C-852 (Respondents).

The Respondents include Hobart Corporation (Hobart), Kelsey Hayes Company
(Kelsey-Hayes), and NCR Corporation (NCR). These three Respondents are and have been
performing the Work required by the ASAOC under the direction and oversight of the United
States Environmental Protection Agency (USEPA).

The activities proposed in the Work Plan constitute a portion of the Remedial Investigation of
OUT1 at the Site. The objectives of the RI are detailed in Paragraph 9 (a) of the ASAOC as
follows:

to determine the nature and extent of contamination and any current or potential threat
to the public health, welfare, or the environment posed by the release or threatened release
of hazardous substances, pollutants or contaminants at or from the Site and to collect
sufficient data for developing and evaluating effective remedial alternatives

The purpose of the OU1 Groundwater and Data Gap Investigation is to complete an
investigation of groundwater quality within and surrounding OU1 and to investigate data gaps
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identified during the completion of previous Rl activities at the Site. The work is intended to
provide additional data with respect to sources, nature, and extent of contamination that will
ultimately be used to determine the most appropriate groundwater containment or mitigation
options for OU1. CRA will complete the work proposed in this Work Plan in accordance with
the USEPA-approved Field Sampling Plan (FSP), Quality Assurance Project Plan (QAPP), and
Site-Specific Health and Safety Plan (HASP), and associated addenda CRA previously
submitted to USEPA.

This Letter Work Plan is based on the Data Quality Objectives (DQO) table and Data Gap
rationale table, which USEPA previously reviewed, and which are provided in Attachments A
and B, respectively. There are seven steps in the DQO process. A discussion of the DQO steps
for the OU1 Phase 1A Groundwater and Data Gap Investigation is presented in Attachment A.
The Respondents have prepared this Work Plan based on discussions between the Respondents,
USEPA, Ohio EPA, and CH2M Hill in March and April 2013. This Work Plan incorporates
comments received from USEPA on March 12, 2013, and April 10, 2013.

DOO WORK OBJECTIVES

Insufficient information exists to develop and evaluate remedial alternatives that address
migration of contaminated groundwater and landfill gas beneath the Site. In order to develop
information sufficient for a remedy evaluation and decision, additional information regarding
the sources of contamination, and the potential for contaminated groundwater and landfill gas
to migrate off Site is required. The Respondents propose to complete a series of phased
groundwater investigations, which collectively constitute the OU1 Groundwater and Data Gap
Investigation to assist in the development of remedial alternatives to control or mitigate
groundwater contamination originating from the Site that is, or has the potential to, migrate off
Site, and to further investigate the groundwater contamination identified to date.

The Respondents and USEPA have agreed that a multi-phase approach is appropriate for the
OU1 Groundwater and Data Gap Investigation. The general objectives for the phases of work
that comprise the OU1 Groundwater and Data Gap Investigations include the following;:

Groundwater Investigation:
O Collect data to assist in characterizing groundwater impact and select locations for
monitoring wells through shallow groundwater Geoprobe investigations and VAS

O Define subsurface stratigraphy, including identifying till-rich zone(s) and sand and gravel
aquifer zone(s) at additional locations beneath the Site to a maximum depth of 200 feet (ft)
below ground surface (bgs) using Rotosonic drilling
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O  Install permanent monitoring wells at locations and depth intervals where impacts are
identified during the Phased DQO Investigation, and at locations where data gaps exist

O  Characterize groundwater chemistry at Site monitoring wells and VAS borings through
groundwater sampling and laboratory analysis

O Determine if contaminated groundwater is migrating off-Site

The work detailed above will be completed in the following separate phases:

Phase 1A consists of the advancement of soil boreholes, and installation of temporary Geoprobe
monitoring wells, and collection of low-flow groundwater samples from the top of the water
table to:

O Investigate the nature of groundwater contamination in on-Site areas of concern and
delineate the lateral extent of contamination for the purpose of control or mitigation

T Identify the direction of contaminant migration from areas of concern

O Complete further investigation in data gap areas

Phase 1B consists of installation of permanent monitoring wells in select locations based on the
Phase 1A analytical results, and collection of groundwater samples to characterize groundwater
chemistry and monitor groundwater contamination

Phase 2A consists of VAS investigation to delineate the vertical extent of known areas of
groundwater contamination identified during the Phase 1A and Phase 1B investigations, and
determine the intervals of greatest contaminant concentrations.

Phase 2B consists of installation of permanent monitoring wells in select locations based on the
analytical results from previous phases, and collection of groundwater samples to characterize
groundwater chemistry and monitor groundwater contamination

Phase 1A, which is the focus of this Work Plan, will include the following tasks:

O Investigate the nature of groundwater contamination in on-Site areas of concern and
delineate the lateral extent of contamination for the purpose of control or mitigation

T Identify the direction of contaminant migration from areas of concern
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O Delineate the extent of residual non-aqueous phase liquid (NAPL) in the areas of vertical
aquifer sampling (VAS) location VAS-04 and soil gas probe GP19-09

O Collect data to assist in selection of monitoring well locations for Phase 1B

O Investigate five total field magnetic anomalies identified during a Geophysical Survey of the
Site

T Investigate a geophysical electromagnetic (EM) anomaly identified in the area of test trench

TT-21

T Investigate the lateral and vertical extent of chlorobenzene soil contamination near test pit
TP-3

O Determine if the Large and Small Ponds are classified as category wetlands

The work tasks identified above that are associated with Phase 1A are discussed below in the
following titled sections:

1.0 OU1 Groundwater Areas of Concern / Data Gaps Background
2.0 OU1 Groundwater Investigation Scope of Work

3.0 OU1 Data Gaps Test Trench Investigation

4.0 Wetlands Delineation and Assessment

5.0 Schedule

6.0 Reporting

1.0 BACKGROUND - OU1 GROUNDWATER AREAS OF CONCERN/DATA GAPS

1.1 TT-21/MW-229 TCE

TT-21 and MW-229 are located on Parcel 5054 (see Area 1 on Figure 1), in the vicinity of the
approximate location of the Valley Asphalt drum removal in 2000.

The concentration of trichloroethylene (TCE) detected in groundwater samples collected from
MW-229 (70 micrograms per liter [ug/L]) was greater than the USEPA Maximum Contaminant
Level (MCL) for TCE (5 ng/L). MW-229 was screened from 22 to 32 ft bgs, at 705.3 to 715.3 ft
AMSL.
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VOC concentrations in soil samples collected from TT-21 (21 ft bgs) were less than USEPA
Industrial Soil Regional Screening Levels (RSLs), but greater than non-conservative USEPA soil
screening levels (SSLs)! for groundwater protection, as follows:

Soil Screening Level
Parameter Industrial Soil | (SSL) for Groundwater
RSLs Protection!!] Concentration
(mg/kg) (mg/kg) (mg/kg)
Benzene 5.4 0.026 0.36]
cis-1,2-DCE 2,000 0.2112 1.4
Ethylbenzene 27 7.8 18
TCE 6.4 0.018 0.79]
Vinyl chloride (VC) 1.7 0.0069 0.49
Notes:
[1] Conservative USEPA risk-based SSLs based on a cancer risk of 104 and a dilution

attenuation factor (DAF) of 10; conservative MCL-based SSLs based on a DAF=10, as
specified in USEPA July 7, 2010 comments on the Feasibility Study (FS) prepared by
CRA. The least of the conservative risk-based and MCL-based SSL values is
presented in this table.

These values are based on USEPA screening levels in soil (SSLs) that are protective of groundwater. USEPA
Soil Screening Guidance (55G) User's Guide (USEPA, July 1996) states:

SSLs developed in accordance with this guidance are based on future residential land use assumptions
and related exposure scenarios.

SSLs are not national cleanup standards. [emphasis from USEPA] SSLs alone do not trigger the need
for response actions or define "unacceptable" levels of contaminants in soil.

Generally, where contaminant concentrations equal or exceed SSLs, further study or investigation, but
not necessarily cleanup, is warranted.

SSLs are concentrations of contaminants in soil that are designed to be protective of exposures in a
residential setting.

The use of the SSLs at the Site is conservative and only indicates that there is a potential for contaminants in soil to
leach to groundwater. With some exceptions, the entire Site is zoned 'M-2 General Industrial’; therefore, application
of 5SLs that were designed to be protective of residential exposures is also conservative. CRA understands that
USEPA has adjusted these values by using a cancer risk of 1 x 10 and a DAF of 10. CRA notes thata DAF of 20 is
used in the SSLs and that the SSLs are based on the assumption that the source extends to the water table, i.e., there is
no attenuation in the unsaturated zone.
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[2] Conservative USEPA SSL for groundwater protection equal to a hazard index of 1,
using a DAF=10.
J The parameter was positively identified; however, the associated parameter

concentration is estimated.

A sample collected from material in a drum excavated at TT-21 (7 ft bgs) also contained
concentrations of benzene (12 milligrams per kilogram [mg/kg]), polychlorinated biphenyl
(PCB) Aroclor-1254 (21 mg/kg), lead (2,720 mg/kg), and naphthalene (19 mg/kg), which were
greater than the USEPA Industrial Soil RSLs, and non-conservative USEPA SSLs for
groundwater protection for benzene (0.21 mg/kg), PCB Aroclor-1254 (8.8 mg/kg), lead

(14 mg/kg) and naphthalene (0.47 mg/kg). The Respondents excavated and disposed of the
drum and its contents off Site as hazardous waste. The concentrations of naphthalene and PCB
Arochlor-1254 in the soil samples collected immediately beneath the drum at 8 ft bgs and the
deeper sample collected at 21 ft bgs from TT-21 were less than the Industrial Soil RSLs and
SSLs.

1.2 GP18-09/TT-22 VOCS

GP18-09 and TT-22 are located on Parcel 5054 (see Area 2 on Figure 1), in the vicinity of the
former location of the Dayton Recycling underground storage tanks (USTs).

With the exception of ethylbenzene, VOC concentrations in soil samples collected from TT-22
were less than USEPA Industrial Soil RSLs, but greater than SSLs for groundwater protection,
as follows:

. . Soil Screening Level Concentration (mg/kg)
Parameter Industrial Soil (SSL) for Groundwater
" RSLs Protection!’] TT-22 TT-22
(mgrkg) (ng/kg) (6 ft bgs) (21 ft bgs)
Benzene 54 0.026 053] 0.29]
Ethylbenzene 27 7.8 54 15
VC 1.7 0.0069 ND (1.8) 0.061]
Notes:
[1] Conservative USEPA risk-based SSLs based on a cancer risk of 104 and a DAF=10;

conservative MCL-based SSL based on a DAF=10, as specified in USEPA July 7, 2010
comments on CRA's FS. The least of the conservative risk-based and MCL-based
SSLs is presented in this table.
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J The parameter was positively identified; however, the associated parameter

concentration is estimated.
ND (RDL) Non-detectat the Reporting Detection Limit.

The sample from soil gas probe GP18-09 (located 70 ft north of TT-22) contained the greatest
concentration of benzene in soil gas at 14,000 Tg/m?, and also contained naphthalene

(980 Og/m?3) and VC (4,800 Cg/m3), which correspond to excess cancer risks greater than

1 x 103. Explosive gas (measured as an equivalent concentration of methane) was detected
consistently at concentrations greater than the upper explosive limit (UEL) for methane

(15 percent methane) at GP18-09 (20.6 to 26.6 percent methane).

1.3 GP19-09/VAS-04 NAPL PLUME

CRA first encountered evidence of NAPL on November 6, 2008 during installation of VAS-04,
on the northeast corner of the B&G Equipment property on Parcel 5171. CRA oversight staff
recorded a photo-ionization detector (PID) reading of 235 parts per million (ppm) when
screening the soil core from the sample depth corresponding to 24 to 25 ft bgs. The
corresponding headspace VOC reading was 600 ppm. CRA field technicians completed a
Sudan IV dye test on the soil and observed a red color indicative of the presence of NAPL. CRA
encountered water-saturated soil at 27 ft bgs and screened a temporary well from 25 to 30 ft bgs.
CRA noted a sheen and strong odor in development water being purged from the well.

In June 2009, CRA advanced eight additional soil borings to assist in characterizing the
horizontal and vertical extent of NAPL identified during the drilling of VAS-04. The locations
of the NAPL boreholes and VAS-04 are presented on Figure 1 (see Area 3). During borehole
advancement, CRA field technicians screened the soil as per the FSP, and completed a Sudan IV
dye test for the presence of NAPL at four-foot intervals. CRA advanced the soil borings to a
depth of 2 feet below the water table, or until refusal, to prevent the drawdown of NAPL. CRA
identified NAPL in six of eight additional soil borings (boreholes BH01-09, BH02-09, BH04-09,
BHO05-09, BH07-09, and BH08-09), at a maximum depth of 32 ft bgs. Based on the PID readings,
positive and trace readings from the Sudan IV dye tests, and recorded observations of the soil
cuttings from the boreholes, CRA concluded that BH04-09 and BH08-09 may have contained
light NAPL (LNAPL) but the evidence of its presence was less than in the samples collected
from BH02-09 and BH07-09, indicating that CRA advanced BH04-09 and BH08-09 near the
boundaries of the LNAPL impact.

CRA installed monitoring well MW-219 in the center of the LNAPL impacts, with the well
screen set from 22 to 32 ft bgs. CRA has not observed free-phase LNAPL in MW-219.
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The NAPL appears to be present as residual NAPL bound to soil and is not present as a
separate phase liquid on the surface of the groundwater.

14 GP20-09/TT-23 VOCS

GP20-09 and TT-23 (see Area 4 on Figure 1) are located on Parcel 5171, in the vicinity of the
former location of the Custom Deliveries USTs.

Chlorinated solvents were detected in the sample from GP20-09. TCE was detected at
concentrations between 16,000 and 56,000 [ig/m3, which correspond to an excess cancer risk
range of 2 x 10+ to 9 x 104, CRA derived the soil gas criteria excess cancer risks by modifying
the USEPA Industrial inhalation RSL carcinogenic target risks to 104 and applying an
attenuation factor of 10 (for shallow soil gas), or 100 (for deep soil gas), using the same methods
detailed in Appendix F of the OSWER Vapor Intrusion Guidance (2002). cis-1,2-DCE was
detected at a concentration of range of 4,500 to 16,000 Cg/m3; there is no USEPA industrial air
RSL for cis-1,2-DCE.

TCE was detected in a soil sample collected from TT-23 (7 ft bgs) at a concentration

(0.031 mg/kg), which is greater than the SSL for groundwater protection for TCE

(0.00072 mg/kg), but less than the USEPA Industrial Soil RSL (14 mg/kg). Lead was also
detected in the soil sample collected from TT-23 (7 ft bgs) at a concentration (17,700 mg/kg),
which was greater than the USEPA Industrial Soil RSL (800 mg/kg) and the SSL (14 mg/kg).

1.5 GP15-09/VAS-08/TT-9 VOCS

GP15-09, VAS-08, and TT-9 are located on Parcel 5172 (see Area 5 on Figure 1).

The soil vapor sample from GP15-09 contained concentrations of cis-1,2-DCE (4,300 Cg/m3),
which correspond to a non-cancer hazard index of 122, and TCE (790 g/ m?3) and VC
(14,000 g/ m?), which correspond to excess cancer risks of 3.6 x 103, and 5 x 1073, respectively.
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VOC concentrations in groundwater samples collected from VAS-08 were greater than USEPA
MCLs, as follows:

Parameter USEPA MCL (ug/L) Maximum Concentration
(ug/L)
cis-1,2-DCE 70 877
TCE 5 51
vC 2 35
Note:
J The parameter was positively identified; however, the associated parameter

concentration is estimated.

Ethylbenzene concentrations in a soil sample collected from TT-9 (22 ft bgs) was greater than
USEPA Industrial Soil RSLs. Concentrations of benzene, cis-1,2-DCE, ethylbenzene, TCE, and
VC in soil samples collected from TT-9 (7, 17, and 22 ft bgs) were greater than SSLs for
groundwater protection, as follows:

Industrial Soil | SSL for Groundwater Concentration Range (ng/kg)
Parameter RSLs Protection!?! TT-9 TT-9 TT-9
(mg/kg) (mg/kg) (7 ft bgs) (17 ft bgs) (22 ft bgs)
Benzene 54 0.026 0.15] 0.13] ND (2.6)
cis-1,2-DCE 2,000 0.2112 0.89 0.59] 0.33]
Ethylbenzene 27 7.8 15 7 66
TCE 6.4 0.018 0.35] 0.67] 0.42]
vC 1.7 0.0069 0.22] 0.18] ND (2.6)
Notes:

[1] Conservative USEPA risk-based SSLs based on a cancer risk of 104 and a dilution DAF
of 10; conservative MCL-based SSLs based on a DAF of 10, as specified in USEPA July 7,
2010 comments on the FS. The least of the conservative Risk-based and MCL-based SSL
values is presented in this table.

[2] Conservative USEPA SSL for groundwater protection equal to a hazard index of 1, using
a DAF=10.
J The parameter was positively identified; however, the associated parameter

concentration is estimated.
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Based on information presented in the Boesch depositions (February 28 and March 1, 2006),
transformers containing were stored in a warehouse building on Parcel 5172, which is occupied
by Bullseye Amusements. Mr. Boesch recalled Alcine Grillot working on transformers at the
back of that building (page 105 of the December 1, 2011 deposition), and would "walk right
outside that building and dump it on the ground" (page 109). CRA will collect groundwater
samples from this area for PCB analyses.

1.6 GP13-09/VAS-09

GP13-09 and VAS-09 are located on Parcels 5174 and 5173, respectively (See Area 6 on Figure 1).

The groundwater samples collected from VAS-09 (27-32 ft bgs) contained concentrations of
chlorinated solvents that were greater than USEPA MCLs as follows:

Parameter USEPA MCL Maximum Concentration
(ug/L) (ug/L)
cis-1,2-DCE 70 3,900 ]
TCE 5 5,100
vC 2 760
Note:
J The parameter was positively identified; however, the associated parameter

concentration is estimated.

CRA installed MW-215A and MW-215B 6.4 and 6.35 ft east and southeast of VAS-09,
respectively. Groundwater samples from MW-215A /B did not contain concentrations of
cis-1,2-DCE or TCE greater than USEPA MCLs. Groundwater samples from MW-215B
contained concentrations of VC (5.9 Tg/L, and 6.2 Tg/L), which were greater than the USEPA
MCL (2 Tg/L), but an order of magnitude less than the VC concentration in the groundwater
sample collected from VAS-09.

The soil gas sample collected from GP13-09 contained VC at a concentration of 6,800 Cg/m?3,
which corresponds to an excess cancer risk greater than 1 x 10-.

Edward Grillot 2012 deposition statements and Exhibit 2 indicate that contents of drums may
have been dumped southwest of the TT-10 area.
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1.7 SHALLOW GROUNDWATER INVESTIGATION ALONG SITE BOUNDARY

Under the December 10, 2010 Dispute Resolution Agreement, the Respondents agreed to
investigate the shallow groundwater along the Site boundary between VAS-09 and VAS-22 and
in the vicinity of monitoring well MW-210. The results of this investigation will be used to
identify potential risks to off-Site receptors from VOCs and naphthalene migrating off Site in
groundwater and into buildings via the vapor intrusion pathway.

The Dispute Resolution Agreement requires the Respondents to:

submit a work plan (Shallow Groundwater Work Plan) including FSP and QAPP
Addenda, for additional characterization of the top five feet of shallow groundwater in the
vicinity of Monitoring Well 210 (MW-210) at the locations in the Respondents' draft
MW-210 Shallow Groundwater Investigation Letter Work Plan, dated March 16, 2010,
and at locations no greater than 100 feet apart at the Site boundary starting: 1. adjacent
to Dryden Road east of VAS-09; 2. continuing south to the Site boundary at the
intersection of Dryden Road and East River Road; 3. continuing west along the south
side of the access road to Lot 4610, with a sampling point at the northeast corner of

Lot 4610; 4. continuing south along the east boundary of Lot 4610 to Lot 3254 (skipping
the Site boundary around Lot 3252); and 5. continuing southwest along the East River
Road boundary of the Site to a location east of VAS-22 (Shallow Groundwater
Investigation Letter Work Plan). See highlighted area on [Figures 2 and 3], attached, for
an illustration of the sampling area. The data quality objectives for the groundwater
samples will include, but are not limited to, detecting VOCs and naphthalene in shallow
groundwater at the Site boundary that pose more than a 1x10¢ cancer risk or a hazard
index greater than 1.0 through the vapor intrusion pathway to current or potential
future receptors. The samples may be collected using direct push technology, and will be
collected using low-flow sampling and groundwater stabilization procedures consistent
with those developed for the vertical aquifer sampling previously conducted during RI/FS
Work at the Site provided the low-flow sampling and groundwater stabilization
procedures meet the data quality objectives required for the VI Study. The sampling
intake will be set approximately 2.5 feet below the water table. This Shallow
Groundwater Work Plan for additional characterization of groundwater shall be
submitted by December 17, 2010.

The USEPA and the Respondents agreed to revise the Dispute Resolution Agreement
groundwater DQO action levels that pose greater than a 1x10-¢ cancer risk or a hazard index
greater than 1.0 through the vapor intrusion pathway. As specified in the DQO table
(Attachment A), the groundwater action levels (Action Levels) for the source area investigations
include: USEPA MCLs; USEPA Tapwater criteria; concentrations calculated for USEPA RSLs for
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gas inhalation according to the method in USEPA-approved guidance; and/or cumulative risks
and hazards.

1.8 MW-210 - TCE IN GROUNDWATER

The greatest TCE concentrations in groundwater samples collected from any permanent on-Site
monitoring well have been consistently detected in the samples collected from MW-210 (see
Figure 2). MW-210 is screened between 26 and 36 ft bgs and the well screen is 5 ft below the
water table. The TCE concentrations in groundwater samples collected from MW-210 between
1999 and 2009 ranged from 30 to 260 ug/L, greater than the USEPA MCL of 5 ng/L. TCE was
also detected at a concentration of 70 pg/L in a groundwater sample collected from MW-229
(see Area 1 on Figure 1) at a well screen depth of 22 to 32 ft bgs. CRA has defined the vertical
extent of TCE impacts to 200 ft bgs in groundwater near MW-210 through the analyses of
groundwater samples collected from VAS-21 and monitoring wells MW-210, MW-210A, and
MW-210B2

1.9 TP-3 CHLOROBENZENE

TP-3 is located on Parcel 5177 (see Figure 3). Chlorobenzene was detected in a soil sample
collected from TP-3 (16 ft bgs) at a concentration of 560 mg/kg, which is greater than the soil
screening value for groundwater protection, and corresponds to a hazard index of 900 based on
a DAF of 10. The sample was collected at an approximate elevation of 707.6 ft above mean sea
level (AMSL), which was 7.5 ft below the highest recorded water table, as measured on

March 7, 2011.

2.0 PHASE 1A - OU1 GROUNDWATER INVESTIGATION SCOPE OF WORK

In order to determine the concentration of shallow groundwater contaminants (i.e., within five
feet of the water table) in areas identified as potential source areas on Site and at the Site
boundary where contaminants, if present in the shallow groundwater, could result in direct
contact or vapor intrusion risks to off-Site receptors, CRA will advance boreholes at horizontal
distances no greater than 100 ft as shown on Figures 1 and 2. CRA will advance the boreholes
to a minimum of 5 ft below the water table (i.e., 30 ft bgs). CRA will attempt to advance a
subset of boreholes (i.e., 1 in 4) deeper to the top of the till layer (where till is present) or a depth
of approximately 675 ft AMSL (i.e., 60 ft bgs), which corresponds approximately to the interface
between the Upper Aquifer and Lower Aquifer Zones beneath the Site, in order to primarily

2. CRA has not fully delineated the vertical extent of the deeper vinyl chloride contamination below 200 ft bgs.
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identify groundwater source areas, and secondarily obtain additional information regarding
Upper Aquifer stratigraphy.

CRA will collect a groundwater sample from the top 5 ft of shallow groundwater at each
borehole. CRA will collect a minimum of one soil sample from each borehole. Should field
screening indicate the possibility of soil contamination (i.e., visual observations of staining,
strong odor, greater than 50 ppm of undifferentiated VOCs based on PID readings), CRA will
collect one soil sample from that interval(s). Where field screening does not clearly indicate the
possibility of soil contamination, CRA will collect one soil sample from the deepest, unsaturated
soil interval of the borehole. Where field screening indicates the possibility of more than one
discrete area of contamination, CRA will collect one soil sample from each discrete area and one
sample from the deepest, unsaturated soil interval.

All borings will be completed using the Geoprobe™ direct push drilling technique. Details
regarding Geoprobe™ drilling are provided in Appendix J-F-38- of the FSP.

During borehole advancement, continuous soil cores will be retrieved to log soil stratigraphy.
CRA will screen the cores with a PID for the presence of VOCs, and also screen for the presence
of methane, either by using a landfill gas meter (such as a Landtec GEM-2000, MultiRAE 4-Gas
monitor, or equivalent) or a flame-ionization detector (FID) calibrated for methane.

Where evidence of contamination is identified in a portion of the soil core at a given location,
based on the field screening (i.e., elevated PID readings and visual, and/or olfactory
observations including sheen), soils will be tested for the presence of NAPL using a Sudan IV®
dye test and/or another USEPA-approved shaker test, as appropriate in accordance with the
Field Screening of NAPL Standard Operating Procedure (SOP), Appendix J-F-28 of the FSP.
CRA will assess the soil samples collected from boreholes installed to delineate LNAPL near
VAS-4 using the Sudan IV® dye test.

CRA will collect samples from the depths listed in Attachment B and will analyze the samples
for the parameters also listed in Attachment B.

CRA will collect groundwater samples from temporary monitoring wells using a Geoprobe
SP16 Groundwater Sampler. The SOP for the Geoprobe SP16 Groundwater Sampler is
provided in Appendix J-F-38 of the FSP. The Geoprobe SP16 is a direct push groundwater
sampling devide that consists of a well screen inside a steel sheath that is driven to the desired
sample depth using standards Geoprobe rods. The Geoprobe SP16 is then deployed by
retracting the steel sheath and exposing the well screen directly to the formation. The
maximum well screen length of the Geoprobe SP16 is 41 inches. Groundwater samples will be
collected through the stainless steel screen using a mechanical bladder pump set at a flow rate
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of 100 millilitres per minute (mL/min) (a peristaltic pump may also be used). The SOP for the
mechanical bladder pump is included in Appendix J-F-38 of the FSP.

Chapter 10 of the Ohio EPA Technical Guidance Manual for Ground Water Investigation

(May 2012) states groundwater samples collected from monitoring wells may contain noticeable
amounts of sediment. If large, immobile particles to which metals are bound are allowed to
remain in field-acidified samples, laboratory "total" analyses will overestimate the true
concentration of mobile species because acidification dissolves precipitates or causes adsorbed
metals to desorb.

Unfiltered groundwater samples collected in 2008 and 2009 from all VAS locations contained
concentrations of total arsenic and lead that were greater than RSL MCL criteria. CRA
proposed to collect filtered groundwater samples in addition to unfiltered groundwater
samples (i.e., for both dissolved and total metals analyses). USEPA approved the collection and
analyses of the filtered groundwater samples in a conference call on December 3, 2008. CRA
collected filtered groundwater samples for dissolved metals (arsenic and lead) analysis from a
subset of VAS locations. Concentrations of dissolved (i.e., filtered) metals sampled at all VAS
locations were less than the concentrations of total (i.e., unfiltered) metals at all locations,
typically by more than an order of magnitude. Concentrations of arsenic and lead in unfiltered
samples were less than RSL MCL criteria, with the exception of dissolved arsenic concentrations
from two locations. Accordingly, for this Work Plan, CRA proposes collection of unfiltered
VOC groundwater samples in order to prevent aeration and loss of volatile analytes. Based on
previous Site investigations, CRA proposes collection of filtered groundwater samples for all
other parameters (i.e., PCBs, naphthalene, metals, etc.) for this Work Plan.

For Quality Assurance/Quality Control (QA/QC) purposes, CRA will submit one field
duplicate for analyses for every 10 soil or groundwater samples analyzed. Based on the total
expected number of groundwater samples to be collected during borehole advancement, CRA
will submit nine field duplicate groundwater samples, and two field duplicate soil samples.
CRA will also submit one trip blank sample per shipment for VOC analyses in accordance with
the QAPP.

The OU1 Source Area Groundwater Investigation will also include the collection of a
groundwater sample from the water supply well located 500 ft downgradient of MW-210. The
well is located at 2447 East River Road. CRA previously provided the sampling protocols for
this well to USEPA in an SOP as an attachment to a letter dated January 13, 2012. CRA will
collect a groundwater sample from this water supply well via a tap, if present. CRA will
confirm with a representative from 2447 East River Road that the water from the tap is not
altered by any method including water treatment devices (i.e., water softeners, filtration units,
ultraviolet light, reverse osmosis, distillers, chlorinators, etc.), and therefore, is representative of

Worldwide Engineering, Environmental, Construction, and IT Services



EPA-R5-2016-005983 Outlook0000910

CONESTOGA~-ROVERS
& ASSOCIATES

April 30, 2013 Reference No. 038443-73
-15 -

the groundwater in the aquifer in which the water supply well is screened. If water treatment
devices are present and a sample cannot be collected from a tap or other location upstream of
any such devices, CRA will, if feasible, collect a groundwater sample directly from the water
supply well using a bladder pump. The SOP for the bladder pump is included in

Appendix J-F-38 of the FSP. CRA will submit the groundwater sample from the water supply
well for TCL VOCs, naphthalene, and metals analyses.

CRA will evaluate the results of the OU1 source area groundwater investigation to remove data
gaps; identify areas of concern; determine which specific areas may require active remediation;
and to assist with the selection and design of the remedial strategy for OU1 groundwater
during the OU1 Remedial Design (RD) or define the extent of contamination as part of the OU2
RI, whichever is completed sooner. CRA will evaluate the OU1 data gaps groundwater results
by comparing groundwater sample concentrations to USEPA MCLs, USEPA RSLs for tap water,
and/or concentrations calculated from USEPA RSLs for gas inhalation. The data gaps and
proposed investigation locations are summarized in Attachment B.

Following completion of Phase 1A of the OU1 source area groundwater investigation, the
Respondents will summarize the resultant data into tabular form and databox figures. The
Respondents will also prepare figure(s) presenting proposed permanent monitoring well
locations and a corresponding rationale table detailing proposed additional investigative
locations, permanent monitoring wells and corresponding screened intervals, soil vapor
investigation?, or remediation required in order to further define or mitigate excess risks posed
by contaminants in shallow groundwater in the investigated areas. CRA will submit the files to
USEPA for review and discussion.

The Respondents will complete additional investigation deemed necessary based on the results
of the OU1 Source Area Groundwater Investigation on an expedited basis outside of the OU2
Remedial Investigation process unless otherwise agreed between the Respondents and USEPA.
Following USEPA approval of the locations and installation details, CRA will install permanent
monitoring wells to confirm source areas, monitor for suspected LNAPL, and monitor
downgradient contaminant migration, where appropriate (i.e., near the Site boundary).

Each of the groundwater data gap areas discussed above will be investigated during Phase 1A,
as detailed in the subsections below.

3 The need for a soil vapor investigation will be based on Phase 1A groundwater results, Phases 1B and
2B permanent monitoring well groundwater samples compared to the USEPA Vapor Intrusion Screening
Level (VISL) Calculator. The USEPA VISL Calculator provides screening level concentrations for
groundwater based upon default residential or non-residential exposure scenarios, a target cancer risk
level of one per million (10-%) and a target hazard quotient of one for potential non-cancer effects.
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21 AREA 1 - TT-21/MW-229 TCE AND PCBS

The Respondents propose to complete additional investigation to delineate TCE groundwater
contamination in the vicinity and upgradient of MW-229, and determine the potential presence
and extent of PCB soil and groundwater contamination from TT-21 excavated drum contents.
CRA will advance 11 boreholes on Site in the vicinity of MW-229 and TT-21. Area 1 on Figure 1
presents the approximate locations of the proposed boreholes around MW-229 and TT-21. CRA
will advance the boreholes to a minimum of 5 ft below the water table (i.e., 30 ft bgs). CRA will
attempt to advance a subset of boreholes (i.e., 1 in 4) deeper to the top of the till layer (where till
is present) or a depth of approximately 675 ft AMSL (i.e., 60 ft bgs), which corresponds
approximately to the interface between the Upper Aquifer and Lower Aquifer Zones beneath
the Site, in order to primarily identify groundwater contamination source areas, and
secondarily obtain additional information the limits of waste in this area.

CRA will collect an unfiltered groundwater sample from the top 5 ft of shallow groundwater at
each borehole for VOC analyses. CRA will collect filtered groundwater samples for metals,
PCB, and naphthalene* analyses from 1 in every 4 locations, in order to determine possible
metals and naphthalene contamination from the drum excavated at TT-21.

The Respondents will collect soil samples for VOC analysis from all Area 1 boreholes, and for

PCB analysis from two boreholes completed near TT-21, in accordance with the soil sample
collection criteria specified in Section 2.1.

22 AREA 2 - GP18-09/TT-22 VOCS

The Respondents propose to complete additional investigation in the vicinity of GP18-09/TT-22
to determine the concentrations of VOCs in shallow groundwater have been contaminated by
soil, and to determine if potential groundwater contamination is the source of VOCs in soil
vapor detected in samples from GP18-09.

CRA will advance five boreholes on Site in the vicinity of TT-22 and GP18-09. Area 2 on

Figure 1 presents the approximate locations of the proposed boreholes around GP18-09 and
TT-22. CRA will advance the boreholes to a minimum of 5 ft below the water table (i.e., 30 ft
bgs). CRA will attempt to advance all five boreholes deeper to the top of the till layer (where till
is present) or a depth of approximately 675 ft AMSL (i.e., 60 ft bgs), which corresponds
approximately to the interface between the Upper Aquifer and Lower Aquifer Zones beneath

4 Naphthalene will be analyzed as a VOC parameter, and therefore will be unfiltered.
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the Site, in order to primarily identify groundwater source areas, and secondarily obtain
additional information regarding the limits of waste in this area.

CRA will collect an unfiltered groundwater sample from the top 5 ft of shallow groundwater at
each borehole for VOC analyses. CRA will also collect a soil sample from each borehole in
Area 2 for VOC analyses, in accordance with the soil sample collection criteria specified in
Section 2.1.

2.3 AREA 3 - GP19-09/VAS-04 NAPL PLUME

The Respondents propose to delineate the extent of residual LNAPL in the areas of BH04-09
and BHO08-09 by advancing five Geoprobe boreholes in the vicinity of GP19-09/VAS-04, as
shown on Figure 1 (Area 3). Additional details regarding Geoprobe drilling are provided in the
Appendix J-F-38 of the FSP.

CRA will advance the boreholes to a minimum of 5 ft below the water table (i.e., 30 ft bgs). To
prevent potential draw-down of LNAPL to deeper depths where it may not be present, CRA
will advance the boreholes to a maximum depth of 10 ft below the water table. CRA will collect
a groundwater sample from the top 5 ft of shallow groundwater at each borehole. CRA does
not propose soil sample collection from the boreholes in the vicinity of GP19-09/VAS-04

(Area 3).

CRA will collect groundwater samples for VOCs (unfiltered), total petroleum hydrocarbon
(TPH) (unfiltered), metals (filtered), and naphthalene analyses from the two boreholes located
closest to the Site boundaries (i.e., north and east). CRA will collect groundwater samples from
the two proposed boreholes, one located to the north of GP19-09/VAS-04 and one located to the
east, in order to determine if contaminants in the GP19-09/VAS-04 area are migrating off-Site
towards the Great Miami River (GMR) or neighboring properties, respectively.

In locations where LNAPL is identified, CRA will step out approximately 40 ft from those
locations and advance additional boreholes. CRA may install additional permanent monitoring
wells in Phase 1B of the Groundwater Investigation, based on the results of this Phase 1A
investigation.

As discussed between USEPA and the Respondents during the March 6, 2013 conference call,
the Respondents will complete bail-down testing at MW-219 and a solubility assessment to
determine if residual LNAPL is bound to soil or may be present as a separate phase liquid on
the groundwater surface.
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A bail-down test will draw down the water level in the monitoring well. The purpose of the
bail-down test is to determine if NAPL that may be present just at or beneath the water table
may flow into the monitoring well. CRA will use a pump for the bail-down test, in order to
achieve appreciable drawdown.

24 AREA 4 - GP20-09/TT-23 VOCS

The Respondents propose to advance six boreholes in the vicinity of GP20-09 and TT-23 to
investigate the possibility that a source of chlorinated solvents may be present in soil or
groundwater in the vicinity of GP20-09 and TT-23. --Area 4 on Figure 1 presents the
approximate locations of the proposed boreholes near GP20-09 and TT-23. CRA will advance
the boreholes to a minimum of 5 ft below the water table (i.e., 30 ft bgs). CRA will attempt to
advance one of the boreholes deeper to the top of the till layer (where till is present) or a depth
of approximately 675 ft AMSL (i.e., 55 ft bgs), which corresponds approximately to the interface
between the Upper Aquifer and Lower Aquifer Zones beneath the Site, in order to primarily
identify groundwater source areas, and secondarily, to obtain additional information regarding
the limits of waste in this area.

CRA will collect an unfiltered groundwater sample from the top 5 ft of shallow groundwater in

each borehole for VOC analyses. CRA will collect a soil sample from each borehole in Area 4
for VOC analyses, in accordance with the soil sample collection criteria specified in Section 2.1.

25 AREA 5 - GP15-09/VAS-08/TT-9 VOCS AND PCBS

The Respondents propose to advance 18 boreholes in the vicinity of GP15-09, VAS-08, and TT-9
to determine the possibility of additional sources of VOCs and PCBs, and provide additional
delineation. Area 5 on Figure 1 presents the approximate locations of the proposed boreholes
near GP15-09, VAS-08, and TT-9. CRA will advance the boreholes to a minimum of 5 ft below
the water table (i.e., 30 ft bgs). CRA will attempt to advance a subset of the boreholes (i.e., 1 in
4) deeper to the top of the till layer (where till is present) or a depth of approximately 675 ft
AMSL (i.e., 60 ft bgs), which corresponds approximately to the interface between the Upper
Aquifer and Lower Aquifer Zones beneath the Site, in order to primarily identify groundwater
contamination source areas, and secondarily obtain additional information regarding the limits
of waste in this area. If the limit of waste is not reached to a depth of approximately 675 ft
AMSL, CRA will attempt to advance the borehole(s) deeper, if possible.

CRA will collect an unfiltered groundwater sample from the top 5 ft of shallow groundwater at
each borehole for VOC analyses. CRA will collect filtered groundwater samples for PCB
analyses from 1 in every 4 locations to determine possible contamination from reported
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transformer disposal on Parcel 5172, CRA will collect a soil sample from each borehole in Area 5
for VOC analyses, in accordance with the soil sample collection criteria specified in Section 2.1.
CRA will collect a soil sample from 1 in every 4 boreholes for PCB analysis.

2.6 AREA 6 - GP13-09/VAS-09

The Respondents propose to advance 15 boreholes in the vicinity of GP13-09 and VAS-09 to
determine the possibility of a source of chlorinated VOCs, and investigate information from the
Edward Grillot 2012 deposition regarding possible dumping of drum contents in this area.
Area 6 on Figure 1 presents the approximate locations of the proposed boreholes near GP13-09,
VAS-09, and TT-10. CRA will advance the boreholes to a minimum of 5 ft below the water table
(i.e., 30 ft bgs). CRA will attempt to advance a subset of the boreholes (i.e., 1 in 4) deeper to the
top of the till layer (where till is present) or a depth of approximately 675 ft AMSL (i.e., 56 ft
bgs), which corresponds approximately to the interface between the Upper Aquifer and Lower
Aquifer Zones beneath the Site, in order to primarily identify groundwater contamination
source areas, and secondarily obtain additional information regarding the limits of waste in this
area.

CRA will collect an unfiltered groundwater sample from the top 5 ft of shallow groundwater at
each borehole for VOC analyses. CRA will collect filtered groundwater samples for
naphthalene and metals analyses from 1 in every 4 locations, in order to determine possible
metals and naphthalene contamination observed in the vicinity of VAS-09. -CRA will collect soil
samples for VOC analyses , in accordance with the soil sample collection criteria specified in
Section 2.1.

2.7 MW-210 - TCE IN GROUNDWATER

The Respondents propose to complete additional investigation in the vicinity of MW-210 to
determine the concentrations of VOCs and naphthalene in shallow groundwater to determine if
the groundwater concentrations at the investigated locations are greater than USEPA MCLs,
USEPA Tapwater criteria, or concentrations calculated from USEPA RSLs for gas inhalation.
Additionally, the Respondents propose to determine TCE concentrations in shallow
groundwater in the vicinity of MW-210 to evaluate possible sources of the shallow TCE
contamination detected in groundwater samples collected from MW-210. In accordance with
USEPA comment 8a, dated March 12, 2013, the OU1 Phase 1A investigation will start with the
MW-210 area boreholes.

CRA will advance eight boreholes to the south and east of the MW-210 monitoring well nest at
an initial distance interval of 20 ft along the southern fence line. To the north of the MW-210
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monitoring well nest, CRA will advance three boreholes at an initial distance interval of 40 ft.
CRA will advance 18 boreholes on-Site along the Site boundary in accordance with the Dispute
Resolution Agreement. CRA will advance the boreholes to a minimum of 5 ft below the water
table (i.e., 30 ft bgs). CRA will attempt to advance a subset of boreholes (i.e., 1 in 4) deeper to
the top of the till layer (where till is present) or a depth of approximately 675 ft AMSL (i.e., 60 ft
bgs), which corresponds approximately to the interface between the Upper Aquifer and Lower
Aquifer Zones beneath the Site, in order to primarily identify groundwater contamination
source areas, and secondarily obtain additional information regarding the limits of waste in this
area.

CRA will collect a groundwater sample from the top 5 ft of shallow groundwater at each
borehole for VOC (unfiltered) analyses. CRA will collect groundwater samples for metals
(filtered) and naphthalene analysis from every 1 in 4 locations. CRA does not propose soil
sample collection from the boreholes in the vicinity of MW-210. Figure 2 presents the
approximate locations of the proposed boreholes near MW-210. If the upgradient borehole
locations fail to identify a source of contaminants at MW-210, additional boreholes may be
required in Phase 1B.

2.8 TP-3 CHLOROBENZENE

The Respondents proposes to advance four additional Geoprobe boreholes in the vicinity of
TP-3 on Parcel 5177 to investigate the horizontal and vertical extent of chlorobenzene impacts in
soil near TP-3, and the potential pathway of chlorobenzene leaching from soil to groundwater.
CRA will advance the boreholes to a minimum of 5 ft below the water table (i.e., 30 ft bgs).

CRA will attempt to advance the boreholes deeper to the top of the till layer (where till is
present) or a depth of approximately 675 ft AMSL (i.e., 50 ft bgs), which corresponds
approximately to the interface between the Upper Aquifer and Lower Aquifer Zones beneath
the Site, in order to primarily identify groundwater contamination source areas, and
secondarily obtain additional information regarding the limits of waste in this area.

CRA will collect a groundwater sample from the top 5 ft of shallow groundwater observed in
each borehole. The proposed borehole locations are presented on Figure 3. In accordance with
the previous specifications, the Respondents propose to collect soil and unfiltered groundwater
samples from each borehole in the vicinity of TP-3 for VOC analyses, in accordance with the
sample collection criteria specified in Section 2.1.

CRA will complete this portion of the investigation early on, in order to obtain data
expeditiously, which will allow for the collection of additional samples should this be required.
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3.0 OU1 DATA GAPS TEST TRENCH INVESTIGATION

CRA completed a geophysical investigation in 2008. The Geophysical Investigation identified
numerous anomalies at the Site. Some areas of the Site were not included in the geophysical
survey due to the presence of physical obstructions or cultural interferences. In some cases, the
geophysical anomalies may extend onto unsurveyed areas.

The EM 61 geophysical survey results indicated that the majority of the central portion and
Dryden Road parcels of the Site (i.e., Parcel 5177, Parcels 5173, 5174, 5175, and 5176) were
characterized by anomalous fill and waste, including suspected fly ash, slag, foundry sand,
reinforced concrete, and/or buried metal objects. The magnetic anomalies detected on

Parcel 5177 are likely associated with former access roads, air curtain destructor infrastructure,
and buried metal waste.

CRA identified a geophysical anomaly in close proximity to TT-21 on Parcel 5054. While a
number of drums have been removed from this area, the presence of the geophysical anomaly
and observations of drums or drum carcasses present in the sidewalls of the excavation
completed in 2000 indicate that drummed wastes may remain at this location. See Figure 3 for
locations.

CRA identified a geophysical anomaly in close proximity to TT-23 on Parcel 5171, which is the
approximate location where a UST was removed from the former Custom Deliveries facility.
The geophysical anomaly is believed to be the concrete base to which a UST was historically
secured. According to the Underground Storage Tank Closure for Custom Deliveries, Inc. at
1951 Dryden Road, Moraine, Ohio report prepared by Associated Environmental, Inc., the
concrete base was left in place at the time that Custom Deliveries removed the UST.

CRA identified additional geophysical anomalies in the following areas:

O Approximately 100 ft southwest of VAS-09 and 200 ft west of GP13-09, on Parcel 5177
O Approximately 200 ft southeast of TP-3, on Parcel 5177

O Approximately 150 ft northwest of MW-225, on Parcel 5171

O Approximately 360 ft north of MW-225, on Parcel 5171

The locations of the geophysical anomalies are shown on Figure 3. CRA proposes excavation of
test trenches in these areas to investigate the nature of these anomalies.
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3.1 SCOPE OF THE OU1 DATA GAPS TEST TRENCH INVESTIGATION

Test trenches are proposed in locations where the Respondents would like to investigate
geophysical anomalies identified at the Site. CRA will visually identify and record the nature
and depth of fill material above the water table. The Respondents will use this information to
verify the limits of fill and to assist in characterizing the nature of the landfilled materials
present in the areas investigated.

CRA will complete excavations to the top of the water table, where possible (as limited by the
ability of the excavator to reach the top of the water table, the stability of the walls of the
excavation, and/or the presence of obstructions). If CRA encounters an obstruction during the
excavation of a test trench, CRA will adjust the location of the trench to avoid the obstruction. If
excavation to the water table is not possible due to the depth of the water table or the stability of
the fill material, the Respondents will consider the need for additional investigation at the
location in question during future investigation work. CRA will assess the potential impacts
from saturated fill materials as part of the groundwater investigation described above.

CRA will excavate the test trenches in the locations shown on Figure 3. Each test trench will be
approximately 30 feet long by 3 feet wide, and will extend to the water table (if this depth can
be excavated to safely). CRA will determine the vertical limit of fill material by the presence of
undisturbed native soil in the excavation. CRA will also note if fill material appears to consist of
re-located spoil from gravel extraction operations versus undisturbed native soil. Test trench
excavation will continue in these areas to the depth of native material or the maximum reach of
the excavator, whichever is less. CRA will visually identify and record the nature and depth of
the fill. The procedures and equipment to be used to excavate trenches and visually
characterize the fill are described in Appendix J-C of the FSP.

4.0 WETLANDS DELINEATION AND ASSESSMENT

The Respondents propose to complete a wetland delineation and assessment for the Large and
Small Pond areas. CRA will request a Jurisdictional Determination (JD) from the U.S. Army
Corps of Engineers (USACOE) to determine any Federal or State jurisdiction over these areas.
The USACOE is the lead agency for conducting JDs in Ohio.

The appropriate jurisdictional authority over a wetland or water body in Ohio is determined by
obtaining a JD and is dependent on whether the wetland is hydrologically isolated or is
hydrologically connected to or adjoining Traditionally Navigable Waters of the U.S. (TNW).
The USACOE regulates wetlands and water bodies that are hydrologically connected to or
adjacent to TNW under Section 404 of the Clean Water Act (CWA). Typically, the USACOE
does not have jurisdiction over isolated wetlands. However, they can assert jurisdiction if the
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isolated wetlands are adjacent to a TNW and a significant nexus exists between the isolated
wetlands and an adjacent TNW. The Ohio EPA regulates isolated wetlands under their isolated
wetland regulatory program that are otherwise not regulated by the USACOE.

CRA will complete a wetland delineation to determine if the Large and Small Pond Areas are
isolated or not. If the Large and Small Pond Areas are isolated and determined not to be
Jurisdictional Waters of the U.S., then CRA will assess these areas in accordance with Ohio EPA
methodologies (ORAM 5.0) to determine their resource value classification (i.e., Category 1, 2,
or 3 wetlands). The Category of an isolated wetland (Category 1, 2, or, 3) influences the
permitting standards and mitigation requirements under Ohio EPA requirements.

For Superfund sites, the Ohio EPA requires that remediation that adversely affect a wetland
under their jurisdiction comply with the substantive requirements of OAC-3745-1-54 for
wetland anti-degradation. The USACOE may require a permit (Nationwide Permit 38) if these
wetlands fall under their jurisdiction or require substantive compliance with the USACOE
permitting standards. If the wetland survey concludes that the Large Pond and Small Pond are
regulated wetlands by either Ohio EPA or the USACOE, then the agency with jurisdiction
would require compensatory wetland mitigation in accordance with their regulations and
policies for any wetlands destroyed during remediation. The wetland mitigation requirements
will be determined following completion of the wetland delineation, JD, and assessment in
accordance with USACOE or Ohio EPA guidance, as applicable.

5.0 SCHEDULE

CRA will commence field work within two weeks of receipt of USEPA approval of the Work
Plan, dependant on Geoprobe drilling subcontractor availability. The schedule for the OU1
Groundwater and Data Gap Investigation is presented in Attachment C.

CRA plans to use a single excavator to complete the test trenching; however, a second excavator
and field crew will be added if scheduling constraints so dictate.

The Respondents will provide USEPA with verbal notification of field work at least 14 calendar
days in advance of their initiation.

If significant changes or modifications to the proposed scope of work presented herein are
required, CRA will contact USEPA for approval prior to implementing the changes, unless the
changes are required for emergency or safety-related reasons.
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6.0 REPORTING

CRA will post the validated analytical results to the South Dayton Dump and Landfill ftp site
upon validation. CRA will also post stratigraphic information to the ftp site as soon as it is
compiled from the field notes. The Respondents will summarize results and propose locations
for additional phases of the Groundwater Investigation in accordance with the schedule
presented in Attachment C. The monthly progress reports required by the ASAOC will include
information about this investigation.

CRA will summarize and present the Phase 1A Groundwater investigation results Phase 1A
Groundwater Investigation Summary Report. The draft report will include a description of the
field work completed, any deviations from this Work Plan and the rationale behind the change,
photographs, stratigraphic logs, field sampling data sheets, analytical summary tables, and
analytical data reports. The draft report will include proposals and rationale for the Phase 1B
(Monitoring well installation) and Phase 2A (Vertical Aquifer Sampling) investigations. CRA
will finalize the report following receipt of comments from USEPA. The Phase 1A
Groundwater Investigation Summary Report is anticipated to be submitted to USEPA and Ohio
EPA in August 2013, in accordance with the schedule.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Stephen M. Quigley

VC/cb/8

Encl.

cc: Tim Prendiville, USEPA Paul Jack, Castle Bay
Laura Marshall, Ohio EPA Tim Hoffman, Dinsmore & Shohl
Brett Fishwild, CH2M Hill Bryan Heath, NCR
Scott Blackhurst, Kelsey Hayes Company Karen Mignone, Verrill Dana
Wray Blattner, Thompson Hine Adam Loney, CRA
Ken Brown, ITW Jim Campbell, EMI

Robin Lunn, Neal, Gerber & Eisenberg
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CITY OF MORAINE.
ABRAMS AERIAL SURVEY INC. PROJECT 38443, AASI 29610, 04/02/2008
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TABLEA.1
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SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE
MORAINE, OHIO

Investigation Phase:
pQO Investigation Item:
Step

1  State the Problem

i) Problem description:

ii) Planning team

General
OU1 Groundwater Investigation

Phase 1A

Geoprobe Investigation
Source or Data Gap Area Site Investigations

Insufficient information exists to develop remedial
alternativesto addressmigrationof contaminated
groundwater and landfill gas beneath the Site.

Information regarding the potential for
contaminated groundwater to migrate off-Site is
required in order to develop a remedy decision.

[Groundwater samples from a number of on-Site wells and Vertical
Aquifer Sampling (VAS) locationscontain contaminantsat
concentrations greater than MCL RSLs. The nature and extentof
potential areas of on-Site groundwater contamination have not been
fully delineated. Further investigation and sampling is required to
delineate the vertical and lateral extent of contamination in areas of
concern, and areas with low density of groundwater data and
identify the direction of contaminant migration.

The following are OU1 shallow on-Site groundwater areas of
concern, or data gaps (discussed in further detail in draft OU1 RI/FS)
- VAS-9 (cis-1,2-DCE;TCE, VC)

- VAS-8 (TCE, possibly related to VAS-9 source) / TT-9

- VAS-15 (TCE, related to VAS-9source)

- VAS-04/MW-219(LNAPL)

- MW-210 (TCE})

- TT-21 / MW-229 (VOCs and TCLP lead / TCE)

- TT-22 / GP18-09 (VOCs in soil and soil gas, TCLP lead / methane)

- TT-23 / GP20-09(TCE and lead / chlorinatedsolvents)

Soil contamination and geophysical anomalies at several locations
have not been completely investigated to date and present data gaps.
Other data gap areas to be further investigated during Phase 1 GW
Investigation, using test pit or test trench techniques or soil
boreholes, include:

- TP-3 (16 ft bgs) chlorobenzenesoil concentration

- Geophysical Anomaliesin the areas of TT-21, TT-23, TP-3, VAS-9,
and two anomaliesalong 1951 DrydenRoad, Parcel 5171

- Large Pond and landfill entrance #3, where drums were reportedly
dumped

See note at bottom

Page 10f9



CRAD3B43Patterson--TAT

EPA-R5-2016-005983 Outlook0000910

TABLEA.1

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION

Investigation Phase:
pQO Investigation Item:
Step

iii) Conceptual model

iv) General intended
use for data

v) Resources,
constraints, deadlines

SOUTH DAYTON DUMP AND LANDFILL SITE

MORAINE, OHIO
General Phase 1A
OU1 Groundwater Investigation Geoprobe Investigation
Source or Data Gap Area Site Investigations
See attached figure and detailed descriptions at - Shallow groundwater has been demonstrated to typically flow
right. west/southwestacross the Site and /or radially (in the northern part

of the Site) towards the Great Miami River (GMR). Occasional flow
slightly to the southeast has been documented during extended
periods of high flow in the GMR. Depending on surface water
elevationsat differenttimes of the year, shallow groundwater
discharges to, or is recharged by the GMR.

- Contaminantsin shallow groundwatercan also migrateto the
Lower Aquifer Zone, or to off-Site downgradient areas at
concentrations greater than Action Levels.

- During flood events, groundwater flow is occassionally reversed
and migrates from the GMR to the Site.

To assist in the development of remedial The data from initial screening level investigations will be used to
alternativesfor groundwatercontamination guide subsequent investigations (i.e. determine location of
originating from the Site that is, or has the potential [permanent monitoring wells).

to migrate off Site and, to further investigate the The data will be compared against health-based risk values and
groundwater contamination identified to date. applicable USEPA MCL RSL criteria.

[Determination or confirmation of off-Site groundwater migration is constrained by access agreements to off-Site land
parcels.

Available water quality data from existing wells will be utilized to the degree possible in determining the spatial extent of
contaminatedgroundwater.

All areas of groundwater contamination or having the potential to result in groundwater contamination may not have
been identified and the size of the landfill and potential presence of more widespread, low level concentrations of
contaminants may render such identification difficult or infeasible.

Page 2 of 9



TABLEA.1

EPA-R5-2016-005983 Outlook0000910

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE
MORAINE, OHIO

Investigation Phase:
pQO Investigation Item:
Step
2 Goals of the Study:
i) Primary study
question

ii) Alternate outcomes
oractions

iii} Type of problem
(decisionor
estimation)'

iv.a) Decision
statement

iv.b) Estimation
statement &
assumptions

CRAD3B43Patterson--TAT

General
OU1 Groundwater Investigation

Phase 1A

Geoprobe Investigation
Source or Data Gap Area Site Investigations

[Does groundwatercontaminationthat existson-Site|
migrate, or have the potential to migrate, off-Site or
pose an unacceptablerisk to on-Sitereceptors;and,
therefore, requires containment and/or treatment?

Do investigated on-Site areas of concern or data gap areas contain
groundwater at concentrations greater than Action Levels?

The groundwater investigation may lead to the
following outcomes:

i. Groundwater contamination beneath the Site is
migrating or potentially could migrate off-Site or
[pose a risk to on-Site receptors and originates from
diffuse contaminantsources that cannot be readily
identified or from identifiable source areas

ii. Groundwater contamination exists beneath the
Site and off-Site that originates from off-Site sources
that should be further assessed and, if necessary,
remediated.

iil. Groundwater contamination originating from
the Site is not migrating and does not pose a risk to
on-Site receptors, and does not have the potential to
migrate off-Site.

[Outcomes i. through iii. are not mutually exclusive
and a combinationof these outcomes may occur.
See details at right for specific investigations.

Investigation of on-Site areas of concern or data gap areas will either:

i.revealon-Siteareas of greatercontaminantconcentrations.
Further investigation may be required to delineate Site-related
area(s) of groundwatercontamination.

ii. Site areas of greater contaminant concentrations are not
identifed, indicating further investigation may be required, or further
off-Site investigation may be warranted, or there are diffuse, low
lconcentration sources distributed throughout the landfill that are
continuing to release contaminants to groundwater. Additional
evaluation and discussion with EPA will be required if this is the
outcome to determine the appropriate next step(s).

[Decision(ActionLevel)

Decision(ActionLevel)

See details at right for specifc investigations

Determine if the locations of contaminant exceedances under the Site
indicate potential Site-related contamination.

N/A

N/A
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EPA-R5-2016-005983 Outlook0000910

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION

Investigation Phase:
pQO Investigation Item:
Step

SOUTH DAYTON DUMP AND

LANDFILL SITE

MORAINE, OHIO

General
OU1 Groundwater Investigation

3 Identify Information Inputs:

i) Information types
needed

ii) Informationsources

iii) Basis of Action
Level

iv) Appropriate
sampling & analysis
methods

Phase 1A

Geoprobe Investigation
Source or Data Gap Area Site Investigations

See specific details at right for each Phase of the
investigation.

Additional information types necessary to select an
appropriate groundwater remedy will become
clearer once groundwater chemistry data are
collected. Data gaps will be discussed with USEPA
as they arise and new DQOs formulatedas
necessary. Inputs may include soil or aquifer
[physicalor chemical parametersor characteristics.
1f appropriate, historic data will be used.

This would be a new data collection effort, with installation of
temporary Geoprobe wells, collection of low-flow groundwater
samples from the Upper Aquifer Zone groundwater. Groundwater
samples collected from temporary Geoprobe wells will be collected
for TCL VOCs and TAL metals. Samples will be collected for
analysis of additional analytes (e.g., TCL SVOCs, PCBs, pesticides
and herbicides) from areas of known or suspected non-VOC/ metals
[contamination.

[New data from the investigation will form the main

basis of assessment. Any suitable results from previous monitoring

of existing wells and VAS locations will be considered during interpretation of the data obtained.

See specific details at right for each Phase of the
investigation.

(Groundwater Action Levels as agreed with USEPA are:

1) USEPA MCLs

2) USEPA RSLs for tapwater

3) Concentrations calculated from USEPA RSLs for gas inhalation
according to the method in USEPA-approved guidance

Respondentswill evaluatethe analyticalresultsagainst MCLs where
available. Where MCLs are not available, RSLs for tapwater will be
compared to the individualcontaminantconcentrationsfor screening
[purposes. Volatile contaminant levels will also be compared to
groundwater action levels calculated from USEPA's RSLs for
inhalation.

Methodsare describedin the FieldSampling Plan (CRA, January 2011), the Final GroundwaterInvestigationLetter Work
Plan (CRA, May 7, 2008), and in accordance with the Quality Assurance Project Plan (CRA, September2008).
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SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE
MORAINE, OHIO

Investigation Phase:
DQO Investigation Ttem:
Step

4 Define the Boundaries of

General
OU1 Groundwater Investigation

the Study:

Phase1A

Geoprobe Investigation
Source or Data Gap Area Site Investigations

i) Target population,
sample units

ii) Specify spatial
boundaries

iii) Specify temporal
boundaries

iv) Identify any other
practical constraints

v.a) Scale of inference
for decision making

v.b) Scale of estimates

CRAD3B43Patterson--TAT

See specific details at right for each Phase of the
investigation.

Target population is contaminants in the Upper Aquifer Zone
groundwater at locations agreed upon with USEPA. Sampling units
are groundwater samples collected at individual temporary wells.

See specific details at right for each Phase of the
investigation.

The spatial boundaries for the study area include the Upper Aquifer
Zone groundwater in the OU1 shallow on-Site groundwater areas of
concern or data gap areas, previously outlined in DQO Step 1i.

See specific details at right for each Phase of the
investigation.

The temporal boundaries are based on the project schedule.
[Each Geoprobe temporary monitoring well installation is a single
time point event, which will not be repeated.

See specific details at right for each Phase of the
investigation.

Site boundaries enclosed by fenceline may limit the proximity of
boreholes and temporary monitoring wells to the Site boundaries.

See specific details at right for each Phase of the
investigation.

[Comparisons to Action Levels and/ or upgradient conditions will be
carried out on an individual-location basis.

N/A

N/A

Page 5 of 9
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DQO
Step

5

TABLEA.1

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE
MORAINE, OHIO

Investigation Phase:

Investigation Ttem:

General

OU1 Groundwater Investigation

Develop the Analytic Approach:

i.a) Specify Action
Level

i.b) Specify estimator
ii.a) Specify
population parameter
of interest and
theoretical decision
rule

ii.b) Specify
estimation procedure

Specify Performancear A
i.a) Set baseline (null)

Phase 1A

Geoprobe Investigation
Source or Data Gap Area Site Investigations

EPA-R5-2016-005983 Outlook0000910

Page 6 0f 9

investigation.

See specific details at right for each Phase of the

2) Cancer risk >10° to 10

1) USEPA MCL RSL criteria

3) Hazard Index> 1 (noncarcinogens)

N/A

N/A

investigation.

See specific details at right for each Phase of the

aquifer)

All exceedances of action levels (for protection of any point within

N/A

N/A

ceptanceCriteri

See specific details

and all ive
hypotheses

i.b) Specify how
uncertainty accounted
for in estimate

ii.a) Determineimpact
of decision errors
(false
positives/negatives)

at right for each Phase of the

Levels

Action Levels

[Baseline Hy: groundwater sample concentrations are less than Action

Alternative Hy: groundwater sample concentrations are greater than

N/A

N/A

investigation.

See specific details at right for each Phase of the

employed

N/ A - since comparing to maximum value, no statistical test is
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DQO
Step

TABLEA.1

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE
MORAINE, OHIO

Investigation Phase:

Investigation Ttem:

ii.b) Specify
confidencelevel for
estimate

iii) Specify "gray
region”"for test

iv.a)Settolerable
limits on decision
errors

iv.b) Specify
performanceor
acceptance criteria

General

OU1 Groundwater Investigation

Phase 1A

Geoprobe Investigation
Source or Data Gap Area Site Investigations

EPA-R5-2016-005983 Outlook0000910
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N/A

N/A

See specific details at right for each Phase of the

investigation.

N/ A - since comparing to maximum value, no statistical test is
employed

See specific details at right for each Phase of the

investigation.

N/A - since comparing to maximum value, no statistical test is
employed

N/A

N/A
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TABLEA.1 Page 8 of 9

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE

MORAINE, OHIO
Investigation Phase: General Phase 1A
Investigation Item: OU1 Groundwater Investigation Geoprobe Investigation
DQO h .
S Source or Data Gap Area Site Investigations
tep
7 Develop the Plan for Obt: g Data:

i) Select sampling [See specific details at right for each Phase of the [Geoprobe boreholes will be advanced at locations agreed-upon

design investigation. between USEPA and Respondents. Following completion of the
investigation, the Respondents will recommend additional
temporary boreholes, permanent monitoring wells, or remedial
activities in order to further define or mitigate unacceptable risks
posed by contaminants in shallow groundwater in areas of concern.
Proposed Geoprobe borehole locations will be based on historical
and physical knowledge of the underlying Site condition, and will
include areas previously identified as potential source areas or data
gaps. The locations will be selected to provide information regarding
the lateral distribution of contaminants at areas of concern.

ii) Specify/evaluate See specific details at right for each Phase of the The basis of comparison for the selected Action Levels (MCL RSLs,

key ption investigation. targetrisk or hazard index) is using individualgroundwater

supporting the design samples, which therefore do not require statistical assumptions for
testing.

Notes:

() If investigating a "decision problem", follow items ending in ".a" in subsequent DQO steps (e.g., "ii.a" or "iii.a").
If investigating an "estimation problem", follow ".b" items.

@ USEPAGuidanceestablishesan area within100 ft verticallyor laterally from a volatileconcentrationof regulatoryconcernas a potential impact

area. VOC emissionstend to be insignificantat lateral distances of approximately100 ft transgradientto groundwaterflow from a source. (ITRC,

January 2007, Vapor IntrusionPathway. USEPA, 2002, OSWER Draft Guidance for Evaluatingthe Vapor Intrusionto Indoor Air Pathway from

Groundwater and Soils.)

-~ Item not applicable for the type of problem (decision vs. estimation) investigated.

CRAD3B43Patterson--TAT
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TABLEA.1 Page 90of 9

SUMMARY OF DATA QUALITY OBJECTIVES (DQO) PROCESS - PHASE 1A GROUNDWATER INVESTIGATION
SOUTH DAYTON DUMP AND LANDFILL SITE

MORAINE, OHIO
Investigation Phase: General Phase 1A
Tnvestigation Ttem: OU1 Groundwater Investigation Geoprobe Investigation
DQO h .
Source or Data Gap Area Site Investigations

Step
The planning team includes: Steve Quigley (CRA Project Director); Adam Loney (CRA project manager); Wesley Dyck (CRA statistics expert); April
Gowing, Steve Harris, Vincent Nero and Dan Smith (CRA risk assessment experts); Paul Wiseman and Rawa Fleisher (CRA chemists/ quality assurance
staff); Valerie Chan (CRA project engineer); Alan Deal (CRA project hydrogeologist); Leslie Patterson(USEPA Regional Project Manager); Laura
Marshall(Ohio EPA representative); and property owner stakeholders.
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
TT-21/ TCE was detected at a 1 1 11 Geoprobe VOC GW To a minimum | Investigate the presence of TCE
MW-229 concentration of 70 Ug/Lina Boreholes analysis at each | of 5 feet below | groundwater contamination in
GW sample collected from location the water table. | the vicinity and upgradient of
MW-229 at a well screen depth CRA will MW-229.
of 22 - 32 ft bgs (straddling the Metals, PCBs attempt to
water table). The TCE and extend a subset | Investigate the extent of potential
concentration was greater than naphthalene of boreholes soil and groundwater PCB
the USEPA MCL of 5 g/L. GW analyses at | (i.e,1in4) contamination from drum
25% of deeper to the contents excavated from TT-21
TT-21 soil concentrations of locations top of till layer | (7 ft bgs).
VOCs were greater than (where present)
non-conservative USEPA soil VOC soil or a depth of
screening levels (SSLs) for GW samples from approx. 675 ft
protection. all boreholes. AMSL /
PCB soil 60 ft bgs to
A sample collected from samples from 2 | identify
material in a drum excavated at boreholes in groundwater
TT-21 (7 ft bgs) contained vicinity of contamination

benzene, PCBs, lead, and
naphthalene at concentrations
greater than SSLs for
groundwater protection, and
USEPA Industrial Soil Regional
Screening Levels (RSLs).

TT-21

source areas
and the limits
of waste in the
area.

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations

GP18-09 / The soil concentration of 1 2 5 Geoprobe VOC GW Soil samples Determine whether VOCs in soil
TT-22 ethylbenzene collected from boreholes samples will be have resulted in shallow

TT-22 (6 ft bgs) was greater collected from | groundwater contamination.

than USEPA Industrial Soil VOC soil boreholes in Also determine whether

criteria.

Concentrations of benzene,
ethylbenzene, and vinyl
chloride (VC) in soil samples
from TT-22 were greater than
SSLs for GW protection.

GP18-09 soil gas sample
contained methane at
concentrations greater than the
UEL, and benzene, naphthalene
and VC that corresponded to
excess cancer risks greater than
1x1073,

samples from
all boreholes

the vicinity of
TT-22 down to
and including
the deepest,
unsaturated
interval.

To a minimum
of 5 feet below
the water table.
CRA will
attempt to
extend all

5 boreholes
deeper to the
top of till layer
(where present)
or a depth of
approx. 675 ft
AMSL /

60 ft bgs.

groundwater contamination is a
source of VOCs in soil vapor at
GP18-09.

Additional boreholes in area will
provide further delineation.

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
GP19-09 / Residual LNAPL was observed 1 3 5 Geoprobe Sudan IV dye To a minimum | Delineate the extent of residual
VAS-04 at the GW interface zone, Boreholes test of 5 feet below | LNAPL in the areas of BH04-09
the water table. | and BH08-09. The LNAPL
CRA has not observed Step out VOC, metals, detected at BH04-09 and BH08-09
free-phase LNAPL in the approx. 40 ft TPH, and was of limited thickness and
monitoring well MW-219 from any naphthalene concentration as in samples
installed in the approximate location where | GW analysis on collected from BH02-09 and
center of the LNAPL area. LNAPL is the two BHO07-09 (based on qualitative
identified boreholes Sudan IV dye tests only),

The soil gas sample collected located closest indicating that CRA advanced
from GP19-09 contained vinyl to the Site BHO04-09 and BH08-09 near the
chloride at a concentration that boundaries boundaries of the plume.

corresponds to an excess cancer
risk of 1.07 x 104,

(i.e., north, and
east)

Measure
NAPL, if any,
in MW-219

Baildown
Testing using a
pump,

Solubility
Assessment

No proposed
soil sample
collection

Determine if residual LNAPL is
bound to soil and not present as a
separate phase liquid on the
groundwater surface. NAPL is a
principal threat waste.

Determine if contaminants from

the residual LNAPL is migrating
off-Site towards the Great Miami
River.

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
GP20-09 / Chlorinated solvents were 1 4 6 Geoprobe VOC GW To a minimum | Investigate the possibility thata
TT-23 detected in the soil gas sample Boreholes samples of 5 feet below | source of chlorinated solvents
collected from GP20-09 at the water table. | may be present in the vicinity of
concentrations that correspond VOC soil CRA will GP20-09 and TT-23.
to excess cancer risks greater samples from | attempt to
than 1 x 104 A groundwater all boreholes extend
source has not been identified 1 borehole
to date. deeper to the
top of till layer
(where present)
or a depth of
approx. 675 ft
AMSL /
60 ft bgs.

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
GP15-09 / Ethylbenzene soil 1 5 18 Geoprobe VOCand PCB | To a minimum | Determine the possibility of
VAS-08 / concentrations in samples from Boreholes GW samples of 5 feet below | additional sources of VOCs in the
TT-9 TT-9 (22 ft bgs) were greater the water table. | vicinity of GP15-09, VAS0-8, and
than USEPA Industrial Soil VOC soil CRA will TT-9 to provide additional
criteria. samples from attempt to delineation.
all boreholes, extend a subset
Concentrations of benzene, and PCB soil of boreholes Determine whether the source is a
cis-1,2-dichloroethene, samples from1 | (i.e,1in4) principal threat waste and a hot
ethylbenzene, TCE, and VCin in every deeper to the spot requiring remediation; an
soil samples collected from 4 locations top of till layer | area that while not a hot spot is
TT-9 were greater than SSLs for (where present) | amenable to remediation; or an
GW protection. or a depth of area requiring containment.
approx. 675 ft
The soil vapor sample from AMSL /
GP15-09 contained 60 ft bgs .
concentrations of cis-1,2-DCE,
which correspond to a
non-cancer hazard index of 122,
and TCE and VC, which
correspond to excess cancer
risks greater than 1 x 103,
VOC concentrations in
groundwater samples collected
from VAS-08 were greater than
USEPA MCL RSLs.
GP13-09 / Chlorinated solvent GW 1 6 15 Geoprobe VOCGW To a minimum | Determine the possibility of a
VAS-09 concentrations in samples Boreholes analysis at each | of 5 feet below | source of chlorinated VOCs in the
collected from VAS-09 (27 - location the water table. | vicinity of GP13-09 and VAS-09.
32 ft bgs) were greater than CRA will
USEPA MCL RSLs. Metals and attempt to Determine whether the source is a
naphthalene extend a subset | principal threat waste and a hot

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
MW-215A /B were installed GW analyses of boreholes spot requiring remediation; an
approx. 6.5 ft away from oneverylin4 | (ie,1lin4) area that, while not a hot spot, is
VAS-09. GW results for locations deeper to the amenable to remediation; or an
MW-215A/B did not top of till layer | area requiring containment.
correspond with VAS-09 VOC soil (where present)

results.

The soil gas sample collected
from GP13-09 contained vinyl
chloride at a concentration that
corresponds to an excess cancer
risk greater than 1 x 103,

Drum contents were reportedly
dumped in an area southwest
of TT-10, based on information
from the Edward Grillot 2012
deposition.

samples from
all boreholes

or a depth of
approx. 675 ft
AMSL /
56 ft bgs.

Additional boreholes in vicinity
may also aid in delineation and
serve to investigate information
regarding disposal of drum
contents.

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
MW-210 TCE concentrations in 2 NA | 29 Geoprobe VOC GW To a minimum Determine whether TCE
groundwater samples have boreholes analysis at each | of 5 feet below contamination in the Upper
been consistently greater than location the water table. Aquifer Zone is migrating
the USEPA Maximum Upgradient CRA will off-Site.
Contaminant Level (MCL). boreholes will | Metals and attempt to Determine if TCE
be completed | naphthalene extend a subset concentrations are greater
The maximum TCE first and GW analyses of boreholes upgradient of MW-210, based
concentration measured was samples will oneverylin4 | (ie,1in4) on the predominant GW flow
260 _g/L; the MCLis 5_g/L. be submitted locations deeper to the direction in this area of the
onarush TAT top of till layer Site from NE to SW.
(()\;v;ledr’:p;z;ez?nt) Determine whether VOC
approx. 675 ft contamination from on-Site
AMSL / sources is migrating off-Site
60 ft bgs. in shallow groundwater in
area of nearest potential
off-Site receptors.
CRA 038443Patterson-8-AtB 7
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
Magnetic Total field magnetic anomalies 3 NA | 6 Test No sample Depth to the Investigate four total field
Geophysical | were identified on Parcels 5171 Trenches collection water table, if | magnetic anomalies identified at
Anomalies and 5177. proposed possible and the Site.
feasible (as
limited by the | The anomalies may be associated
ability of the with disposal of small metallic
excavator to objectives that were observed on
reach that and immediately below the
depth, the ground surface (i.e., automotive
stability of the brake drums, brake pads, other
walls of the small car parts). Investigation is
excavation, required to eliminate possibility
and/or that anomalies are due to buried
presence of drums or tanks which could be a
obstructions). potential source of ongoing
contamination.
The test
trenches may
extend to
approx.. 30 ft
long by 3 ft
wide.
CRA 038443Patterson-8-AtB 8
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
EM TT-21 geophysical anomaly was 3 NA | 1Trench No sample Depth to the Investigate geophysical anomaly
Geophysical | identified in the approximate collection water table, if identified in the area of TT-21,
Anomalies area of the drum removal that proposed; possible and which may be indicative of
occurred in 2000. however, soil feasible (as buried drum(s).
samples may limited by the
In 2008, a buried drum was be collected for | ability of the Characterize the contents of any
excavated from TT-21. VOC or other excavator to excavated drum. If hazardous,
analysis if field | reach that properly dispose of the drum
screening depth, the off-Site.
indicates the stability of the
possibility of walls of the
soil excavation,
contamination | and/or
that could presence of
represent a hot | obstructions).
spot.
The test trench
may extend to
approx 30 ft
long by 3 ft
wide.

CRA 038443Patterson-8-AttB
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Data Gap Initial Results Figure | Area | No. & Type of Proposed Proposed Rationale
and Location No. No. Proposed Analysis Depth of
Investigative Investigation
Locations
TP-3 Chlorobenzene soil 3 NA | 4 Geoprobe VOC soil and To top of till There is a potential risk of
concentration of 560 mg/kg, in Boreholes GW analysis. layer (where chlorobenzene leaching from

sample collected at 16 ft bgs,
which is greater than the soil
screening value for GW
protection, based on a cancer
risk of 1 x 104 and a dilution
attenuation factor of 10.

present) or a
depth of
approx. 675 ft
AMSL /

50 ft bgs

soil to groundwater. The
proposed Geoprobe
boreholes are intended to
investigate this potential
pathway.

Investigate vertical and
lateral extent of
chlorobenzene soil
contamination near TP-3.

CRA 038443Patterson-8-AttB
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Data Gap
and Location

Initial Results

Figure
No.

Area

No. & Type of
Proposed
Investigative
Locations

Proposed
Analysis

Proposed
Depth of
Investigation

Rationale

Large and NA

Small Ponds

NA

NA

Wetland
Survey

NA

Determine if the Large and
Small Ponds are classified as
category wetlands.

Determine appropriate
jurisdictional authority over
the wetlands (if categorized):
Ohio EPA or Army Corps of
Engineers.

Determine applicable state or
federal permits or remedial
requirements, if the Site has
classified wetlands areas.

Determine degree of offset
(i.e., size and category)
wetland required if site
wetlands are destroyed
during remediation activities,
in accordance with

Section 404 of the Clean
Water Act, or Ohio
Administrative Code 3745-54.

CRA 038443Patterson-8-AttB

11




EPA-R5-2016-005983 Outlook0000910

ATTACHMENT C

CRA 038443Patterson-8-AttTPs



EPA-R5-2016-005983 Outlook0000910

w

&

Task Name

_Phase 1A - OU1 Data Gap Investigation

Submit Draft Work Plan

USEPA Review and Comment

Submit Final Work Plan and USEPA approval
Field Work: Data Gap Area Investigation

Summarize results; Propose Locations for Phases 1B and 2A investigations with rationale

Conference call to discuss results and proposed locations
USEPA Review and Comment, and Approval of Proposed Locations

Phase 1B - OU1 GW Investigation
Field Work: Installation of Permanent Wells
Field Work: Development and Sampling newly installed permanent wells
Summarize results; Propose Locations for additional investigation (if required)
Conference call to discuss results and proposed locations (if required)
USEPA Review and Comment and Approval of Proposed Locations (if required)

“Phase 2A - VAS GW Investigation

Field Work: Advance VAS Boreholes

Summarize results; Propose locations for Phase 2B, and further VAS investigation (if
required)

Conference call to discuss results and proposed locations

USEPA Review, Comment and Approval of Proposed Locations

"Phase 2B - Permanent Well installation

Field Work: Installation of Permanent Wells
Field Work: Development and Sampling newly installed permanent wells
Summarize results; Proposed locations for further investigation (if required)

"OU1 RIfFS Report

Submit Draft Report

USEPA Review and Comment

Conference call to discuss USEPA comments on OU1 RI/FS Draft Report
Submit Final RI/FS Report

USEPA Approval

“'0u2 Scoping Document

Submit Draft Report to USEPA
USEPA Review and Comment
Conference call to discuss USEPA comments on OU2 Scoping Document
Submit Final Report
USEPA Approval
/0U2 RI/FS Work Plan
Submit Draft Work Plan
USEPA Review and Comment
Conference call to discuss USEPA Comments on OU2 RI/FS Work Plan
Submit Final Work Plan

USEPA Approval

Task NN Suan
Project; USEPA_draftschedule 02 | gy . BURRANY

Date: Mon 4/1/13

© Bieral Tadks

Duration

147 days
41 days
21 days
15 days
20 days
20 days
1 day
10 days
52 days
10 days
7 days
20 days
1day
10 days
70 days
25 days
25 days

1day
10 days
42 days
15 days
7 days
20 days
118 days
54 days
22 days
1day
19 days
20 days
100 days
36 days
21 days
1 day
18 days
21 days
85 days
21 days
22 days
1 day
20 days
22 days

iStart

‘Mon 2/4/13

Mon 2/4/13
Tue 4/2/13
Wed 5/1/13
Wed 6/5/13
Wed 7/17/13
Wed 7/31/13
Wed 8/14/13
Wed 9/11/13
Wed 9/11/13
Wed 9/18/13
Fri10/11/13
Fri 10/25/13
Fri11/8/13
Wed 9/11/13
Wed 9/11/13
Wed 10/30/13

Thu 11/14/13
Wed 12/4/13
Mon 1/6/14
Mon 1/6/14
Mon 1/13/14
Wed 2/5/14
Wed 3/5/14
Wed 3/5/14
Tue 5/20/14
Thu 6/19/14
Tue 6/24/14
Mon 7/21/14
Tue 3/12/13
Tue 3/12/13
Thu 5/2/13
Fri5/31/13
Wed 6/5/13
Mon 7/1/13
Wed 7/31/13
Wed7/31/13
Thu 8/29/13
Mon 9/30/13
Mon 9/30/13
Mon 10/28/13

Finish

Tue 8/27/13
Mon 4/1/13
Tue 4/30/13
Tue 5/21/13
Tue 7/2/13
Tue 8/13/13
Wed 7/31/13
Tue 8/27/13
Thu 11/21/13
Tue 9/24/13
Thu 9/26/13
Thu 11/7/13
Fri 10/25/13
Thu 11/21/13
Tue 12/17/13
Tue 10/15/13
Tue 12/3/13

Thu 11/14/13
Tue 12/17/13
Tue 3/4/14
Fri1/24/14
Tue 1/21/14
Tue 3/4/14
Fri8/15/14
Mon 5/19/14
Wed 6/18/14
Thu 6/19/14
Fri7/18/14
Fri 8/15/14
Mon 7/29/13
Tue 4/30/13
Thu 5/30/13
Fri5/31/13
Fri 6/28/13
Mon 7/29/13
Tue 11/26/13
Wed 8/28/13
Frio/27/13
Mon 9/30/13
Fri 10/25/13

Tue 11/26/13

P e ¢
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I

Task Name

Phase 1A - OU1 Data Gap Investigation
Submit Draft Work Plan
USEPA Review and Comment
Submit Final Work Plan and USEPA approval
Field Work: Data Gap Area Investigation

Sumnmarize results; Propose Locations for Phases 1B and 2A investigations with rationale

Conference call to discuss results and proposed locations
USEPA Review and Comment, and Approval of Proposed Locations
Phase 1B - OU1 GW Investigation
Field Work: Installation of Permanent Wells
Field Work: Development and Sampling newly installed permanent wells
Summarize results; Propose Locations for additional investigation (if required)
Conference call to discuss results and proposed focations (if required)
USEPA Review and Comment and Approval of Proposed Locations (if required)
Phase 2A - VAS GW Investigation
Field Work: Advance VAS Boreholes
Summarize results; Propose locations for Phase 2B, and further VAS investigation (if
required)
Conference call to discuss results and proposed locations
USEPA Review, Comment and Approval of Proposed Locations
Phase 2B - Permanent Well installation
Field Work: Instalfation of Permanent Wells
Field Work: Development and Sampling newly installed permanent wells
Summarize results; Proposed locations for further investigation (if required)
QU1 RI/FS Report
Submit Draft Report
USEPA Review and Comment
Conference call to discuss USEPA comments on OU1 RI/FS Draft Report
Submit Final RI/FS Report
USEPA Approval
QU2 Scoping Document
Submit Draft Report to USEPA
USEPA Review and Comment
Conference call to discuss USEPA comments on OU2 Scoping Document
Submit Final Report
USEPA Approval
0U2 RI/FS Work Plan
Submit Draft Work Plan
USEPA Review and Comment
Conference call to discuss USEPA Comments on OU2 RI/FS Work Plan
Submit Final Work Plan
USEPA Approval

Task NN Suan
Project: USEPA_draftSchedule_02 §
Date: Mon 4/4/13 Split [ - e
® Brenaliak

2014

Dec Jan Jun sut Aug
11/10111/17 11/241 12/1 1 12/8 112/15112/22 12/29} 1/5  1/12 1/1911/26 | 2/2 | 2/9 2/1612/23! 3/2  3/9 13/16 3/2313/30 | 4/6 | 4/13!4/20 4/27 | 5/4 5/11i5/1815/25 6/1 | 6/8 |6/1516/22 6/29| 7/6 |7/13 7/2017/27 8/3 |8/10 8/17

Duration Start Finish
| Nov

147 days ‘Mon 2/4/13 Tue8/27/13

41days  Mon2/4/13 Mon4/1/13

21 days Tue 4/2/13 Tue 4/30/13

15days  Wed5/1/13  Tue5/21/13

20 days Wed 6/5/13  Tue 7/2/13

20days  Wed7/17/13 Tue8/13/13

1 day Wed 7/31/13 Wed 7/31/13

10days  Wed8/14/13 Tue 8/27/13

52days  Wed9/11/13 Thu 11/21/13 s

10days  Wed 9/11/13 Tue 9/24/13

7 days Wed 9/18/13  Thu 9/26/13

20days  Fri10/11/13 Thu11/7/13

1day Fri10/25/13  Fri 10/25/13

10days  Fil1/8/13  Thu11/21/13

70days  Wed 9/11/13 Tue 12/17/13

25days  Wed9/11/13 Tue 10/15/13

25days  Wed 10/30/13 Tue 12/3/13 S

1day Thu11/14/13 Thu11/14/13. 3

10days  Wed 12/4/13 Tue12/17/13 e

42days  Mon1/6/14 Tue3/4/14

15days  Mon1/6/14  Fri1/24/14 PN

7 days Mon 1/13/14  Tue 1/21/14 ey

20days  ‘Wed2/5/14 Tue3/4/14 TR

118days Wed3/5/14  Fri8/15/14

S4days  Wed3/5/14 Mon5/19/14 ®

22days  Tue5/20/14 Wed6/18/14

1day Thu 6/19/14  Thu 6/19/14

19days  Tue6/24/14 Fri7/18/14

20 days Mon 7/21/14 Fri 8/15/14

100days Tue3/12/13 Mon7/29/13

36 days Tue 3/12/13  Tue 4/30/13

21days  Thu5/2/13  Thu5/30/13

1day Fri5/31/13 Fri5/31/13

18days  Wed6/5/13  Fri6/28/13

21 days Mon 7/1/13  Mon 7/29/13

85days  Wed7/31/13 Tue 11/26/13 sssss==p

21days  Wed7/31/13 Wed8/28/13

22days  Thu8/29/13  Fri9/27/13

1 day Mon 9/30/13  Mon 9/30/13

20 days Mon 9/30/13 Fri 10/25/13 v

22days  Mon 10/28/13 Tue 11/26/13 % 11/28
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